2012

U.S. 321 Widening: Blowing Rock

Project Schedule

February 2012 - August 2013

Clearing and demoilition in right of way; construction of northbound lanes.

July 2012 - January 2015

Roadway paving and temporary road markings will be

April 2013 - March 2015

Construction of southbound lanes in the town limits (Area ).

August 2013 - August 2014 June 2015 - October 2015
Shift traffic onto northbound lanes as two-lane traffic. Final paving layer and road
|

markings will be put down.
The outermost lanes will be
installed first, followed by
the inner lanes. Traffic will be

shifted onto the completed
put down throughout the work zone as sections are completed.

lanes.

I Construction
N Traffic Shift

I Paving

Project Hotline: (828) 964-3260
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